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Project Budget Summary

Total Project Cost: $200,000

Project Period: _February 22, 2011 - September 30, 2016

Amount of Reimbursement requested current quarter:

1371: _0

Total Denali Commission Grant Funds received to date:

1371: 0

Narrative Summary of Activities:

The overall goal of this project is to convene rural health care providers and experts to review
the anticipated changes in Alaska as a result of the recent changes in federal law and health
policy.

The scope of work for this project is now in place. ASHNHA is beginning to plan for project
activities and develop a work plan for how to implement. No project funds have been
expended during this quarter. ASHNHA is not requesting reimbursement for any this
quarter.

Facility Certification:

The preparer of this report, by signing below, certifies on behalf of his or her employer, that
the information contained herein is accurate and complete to the best of his or her

knowledge.
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